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Date:

M-15-04-02 September 15, 2004

Originator: Arlene Tortoso (RL)/Dale Jackson (RL) Phone: 373-9631/376-8086

Class of Change:	 —

[ ] I - Signatories	 [X] II - Executive Manager	 [ ] III - Project Manager
Chan a Title: 200-ZP-1 CERCLA Remedial Investigation/Feasibility Study Process

Description/Justification of Change

The Tri-Party Agreement established milestones and dates for completing the waste site investigation effo rt for the 200 Area by
December 31, 2008, (Tri-Party Agreement Milestone M-015-OOC) and completing remediation of the 200 Area by September 30,
2024 (Tri-Party Agreement Milestone M-016-00).

The 200-ZP-1 OU CERCLA RI/FS Work Plan (DOE/RL-2003-55, Rev. 0) includes a project schedule with project milestones.
Based on the CERCLA Work Plan schedule, the following interim milestones have been established for the 200-ZP-1 OU
Remedial Investigation/Feasibility Study process:

•	 M-015-48A: Submit Draft A 200-ZP-1 CERCLA Remedial Investigation Repo rt to EPA— May 31, 2006
•	 M-015-48B: Submit Draft A 200-ZP-I CERCLA Feasibility Study/Proposed Pl an to EPA — May 31, 2007

These interim milestone dates are consistent with the major Milestones M-015-OOC and M-015-00 which require the completion of
all 200 Area pre-Record of Decision site investigations under approved work pl an scheduies by December 31, 2008, and the
completion of the RI/FS process for all operable units by December 31, 2008, respec tively.
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Impact of Change:

Establishes two Tri-Party Agreement Interim Milestones under the M-015 series milestones. Addition of inte rim milestones under M-015-40.

Affected Documents:

The Tri-Party Agreement, as amended, and Hanford Site internal planning, management, and budget documents (e.g., USDOE and
USDOE contractor Baseline Change Control documents; Multi-Year Work Pl an; Sitewide Systems Engineering Control
Documents; Project Management Plans, and, if appropriate, LDR Repo rt requirements).	 The 200-ZP-1 Operable Unit RI/FS
Work Plan (DOE/RL-2003-55).
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